
 

 

New Jersey Department of Environmental 

Protection 

Waterway Debris Removal Project 

Estimated Schedule as of 4/25/2013 

Estimated Start and Completion Dates for Northern Region: 

Zone 1: 

Task Estimated Start  Estimated Completion  

Floating Debris Removal In Progress Late May, 2013 

DOT Channel Debris Removal (Liberty State Park, Smith 

Creek, Passaic River) 

In Progress Late May, 2013 

Marsh Debris Removal In Progress Late June, 2013 

State Wildlife Management Areas Debris Removal Late April, 2013 Late May, 2013 

Coastal Lakes Debris Removal Late April, 2013 Early May, 2013 

Newark Bay Debris Removal Late April, 2013 Late July, 2013 

Upper New York Bay Debris Removal Late April, 2013 Late July, 2013 

 

Zone 2: 

Task Estimated Start 

Date 

Estimated Completion 

Date 

Floating Debris Removal In Progress Late June, 2013 

Marina Debris Removal In Progress December,2013 

DOT Channel Debris Removal In Progress Late April, 2013 

Marsh Debris Removal In Progress Late June, 2013 

State Wildlife Management Areas Debris Removal Late April, 2013 Late May, 2013 

Coastal Lakes Debris Removal Late April, 2013 Early May, 2013 

Raritan Bay Debris Removal Late April, 2013 Late July, 2013 

 

 

 



 

 

Estimated Start and Completion Dates for Central Region: 

Zone 3: 

Task Estimated Start 

Date 

Estimated Completion 

Date 

Side Scan Sonar Surveys Late April, 2013 Early May, 2013 

Floating Debris Removal Mid May, 2013 Late May, 2013 

DOT Channel Debris Removal Mid May, 2013 Late May, 2013 

Marina Debris Removal Mid May, 2013 Late May, 2013 

Marsh Debris Removal Late May, 2013 Late May, 2013 

Lagoons Debris Removal Late May, 2013 Late May, 2013 

 

Zone 4: 

Task Estimated Start 

Date 

Estimated Completion 

Date 

Floating Debris Removal In Progress Late April, 2013 

DOT Channel Debris Removal In Progress Late April, 2013 

Marina Debris Removal In Progress Late April, 2013 

Coastal Lakes Debris Removal In Progress Late April, 2013 

Marsh Debris Removal In Progress Late April, 2013 

Lagoon Debris Removal In Progress Late April, 2013 

State Wildlife Management Areas Debris Removal In Progress Late April, 2013 

Coastal Lakes Debris Removal Late April, 2013 Late April ,2013 

Ocean Side Scans Early May, 2013 Early May, 2013 

Ocean Debris Removal Early May, 2013 Early May, 2013 

Marina Sediment Removal Early May, 2013 Late May, 2013 

Lagoon Sediment Removal Early May, 2013 Late May, 2013 

Blocked Storm Water Outfall Debris Removal Early May, 2013 Late May, 2013 

Zone 5: 

Task Estimated Start 

Date 

Estimated Completion 

Date 

Floating Debris Removal In Progress Late April, 2013 

Bay Debris Removal In Progress Late April, 2013 

DOT Channel Debris Removal In Progress Late April, 2013 

Marina Debris Removal In Progress Late April, 2013 

Coastal Lakes Debris Removal In Progress Early May, 2013 

Marsh Debris Removal In Progress Early May, 2013 

Lagoon Sediment Removal In Progress Early May, 2013 

State Wildlife Management Areas Debris Removal In Progress Early May, 2013 

Blocked Storm Water Outfall Debris Removal Early May, 2013 Late May, 2013 

 



 

 

Estimated Start and Completion Dates for Central Region: (continued) 

Zone 6: 

Task Estimated Start 

Date 
Estimated Completion 

Date 

Bay Debris Removal In Progress Early May, 2013 

DOT Channel Debris Removal In Progress Early May, 2013 

Floating Debris Removal In Progress Early May, 2013 

Marina Debris Removal In Progress Early May, 2013 

Coastal Lakes Debris Removal Late April, 2013 Early May, 2013 

Marsh Debris Removal Late April, 2013 Early May, 2013 

Lagoon Debris Removal Late April, 2013 Early May, 2013 

State Wildlife Management Areas Debris Removal Late April, 2013 Early May, 2013 

Blocked Storm Water Outfall Sediment Removal Late April, 2013 Early May, 2013 

Ocean Side Scans Mid May, 2013 Late May, 2013 

Ocean Debris Removal Mid May, 2013 Late May, 2013 

 

Zone 7: 

Task Estimated Start 

Date 

Estimated Completion 

Date 

Bay Debris Removal Early May, 2013 Late May, 2013 

Coastal Lakes Debris Removal Early May, 2013 Late May, 2013 

DOT Channel Debris Removal Early May, 2013 Late May, 2013 

Floating Debris Removal Early May, 2013 Late May, 2013 

Marina Debris Removal Early May, 2013 Mid May, 2013 

Lagoon Debris Removal Early May, 2013 Mid May, 2013 

State Wildlife Management Areas Debris Removal Early May, 2013 Mid May, 2013 

Blocked Storm Water Outfall Sediment Removal Mid May, 2013 Late May, 2013 

 

  



 

 

Estimated Start and Completion Dates for Southern Region:  

Zone 8: 

Task Estimated Start 

Date 

Estimated Completion 

Date 

Floating Debris Removal In Progress Late May, 2013 

Marsh Debris Removal In Progress Early May, 2013 

Ocean Debris Removal In Progress Late June, 2013 

Island Debris Removal In Progress Late May, 2013 

Marina Debris Removal Late April, 2013 Late May, 2013 

Stream Debris Removal Late April, 2013 Early May, 2013 

Bay Debris Removal Late April, 2013 Late May, 2013 

Ocean Side Scans Early May, 2013 Mid May, 2013 

Blocked Storm Water Outfall Sediment Removal Early May, 2013 Mid May, 2013 

Lagoon Sediment Removal Early May, 2013 Late May, 2013 

Marina Sediment Removal Mid May, 2013 Late June, 2013 

 

Zone 9: 

Task Estimated Start 

Date 

Estimated Completion 

Date 

Floating Debris Removal In Progress Late April, 2013 

Ocean Debris Removal In Progress Late June, 2013 

Island Debris Removal (Seven Island) In Progress Late May, 2013 

Marsh Debris Removal (West Creek) In Progress Late May, 2013 

Recreational Waterway Debris Removal In Progress Early May, 2013 

Marina Debris Removal Late April, 2013 Late May, 2013 

Lagoon Debris Removal Late April, 2013 Late May, 2013 

Blocked Storm Water Outfall Sediment Removal Early May, 2013 Late May, 2013 

Marina Sediment Removal Late May, 2013 Early June, 2013 

 

  



 

 

Estimated Start and Completion Dates for Southern Region: 
(Continued) 

Zone 10: 

Task Estimated Start 

Date 

Estimated Completion 

Date 

Ocean Debris Removal In Progress Late May, 2013 

Floating Debris Removal In Progress Late May, 2013 

Marina Debris Removal In Progress Late May, 2013 

Lagoon Sediment Removal Late April, 2013 Late May, 2013 

Brigantine Sediment Removal Early May, 2013 Late May, 2013 

Blocked Storm Water Outfall Sediment Removal Early May, 2013 Late May, 2013 

Marina Sediment Removal Early May, 2013 Late May, 2013 

DOT Channel Sediment Removal Mid May, 2013 Late June, 2013 

 

Zone 11A (Atlantic Coast): 

Task Estimated Start 

Date 

Estimated Completion 

Date 

Floating Debris Removal In Progress Late May, 2013 

Marsh Debris Removal In Progress Late May, 2013 

Ocean Debris Removal In Progress Late June, 2013 

Lagoons Debris Removal In Progress Late May, 2013 

Marina Sediment Removal Late April, 2013 Late June, 2013 

Lagoon Sediment Removal Late April, 2013 Late May, 2013 

Marina Debris Removal Early May, 2013 Late May, 2013 

Blocked Storm Water Outfall Sediment Removal Early May, 2013 Late May, 2013 

 

Zone 11B (Delaware Bay): 

Task Estimated Start 

Date 

Estimated Completion 

Date 

Stream Debris Removal In Progress Late May, 2013 

Floating Debris Removal In Progress Late May, 2013 

Marsh Debris Removal In Progress Late May, 2013 

Ocean Debris Removal In Progress Late June, 2013 

Island Debris Removal In Progress Late May, 2013 

Lagoon Sediment Removal In Progress Late April, 2013 

Marina Debris Removal In Progress Late April, 2013 

Blocked Storm Water Outfall Sediment Removal In Progress Late April, 2013 

Marina Sediment Removal Late April, 2013 Late May, 2013 

 


